COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 20/ 2015

ESTI MATE SUMVARY 10: 07: 36
CONTI D C20123 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20123- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0 DAYS TI VE ALLOW 141 WORK DAYS
PLAN SET #2 CRITI CAL CULVERTS PERCENT TI ME: 41.13 ORI G TI VE ALLOW 141 WORK DAYS
PRQJECT NO STR R200- 206
PLAN SET #2 CRI TI CAL CULVERTS
NAVE OF ROAD:
PRQIECT COUNTI ES: LAS ANl MAS OTERO
CONTRACTCR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 02/ 28/ 2015 DATE TI ME STARTED 09/22/2014
P.Q BOX 336638 DATE LET 07/ 17/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 18/ 2014 DATE ACCEPTED
GREELEY CO 80633 970- 346- 8323 DATE NOTI CE TO PROCEED 09/ 22/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,389, 673.55 PARTICl PATING $ 908, 927. 75 $ 223, 024. 60
AWARD PROJECT AM: $ 2,172, 868. 75 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 38. 04% TOTAL EARNI NGS 908, 927. 75 223,024. 60
FUNDS AVAI LABLE: $ 1,480, 745.80 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 908, 927. 75 223, 024. 60
TOTAL CLAI VB $ 0.00 RETAI NAGE -23,764.58 -6, 690. 74
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 885, 163. 17 216, 333. 86
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0.00
AMOUNT DUE 885, 163. 17 216, 333. 86
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 216, 333. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20123-BI D ESTI MATE RUN 03/ 20/ 2015
PRQIECT STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 750
LS 0. 000 0.00
10, 000. 00000 0. 750 7,500. 00
0010 202-00010 Renoval of Tree 5. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0015 202-00240  *Renpval of Asphalt Mat (Pl aning) 2, 761. 000 0. 000
SY 130. 000 650. 00
5. 00000 130. 000 650. 00
0020 202-01130 *Renoval of Cuardrail Type 3 682. 000 627. 000
LF 0. 000 0. 00
5. 00000 627. 000 3,135.00
0025 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0.00
250. 00000 4.000 1, 000. 00
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 946. 000 77.000
CcY 0. 000 0.00
23. 00000 77.000 1,771.00
0035 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0045 207-00205 Topsoi | 1, 608. 000 0. 000
CcY 0. 000 0. 00
9. 00000 0. 000 0. 00
0050 207-00310 St ockpi | e Wetl and Topsoi l 6. 000 0. 000
CcY 0. 000 0. 00
110. 00000 0. 000 0. 00
0055 208-00003 *Erosi on Log (18 Inch) 110. 000 75. 000
LF 30. 000 480. 00
16. 00000 105. 000 1, 680. 00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20123-BID ESTI MATE RUN 03/ 20/ 2015
PRQJECT: STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 208-00020 *Silt Fence 3, 707. 000 3, 375. 000
LF 30. 000 52.50
1. 75000 3, 405. 000 5,958. 75
0065 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0070 208- 00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 12. 000 1, 320. 00
110. 00000 12. 000 1, 320. 00
0090 208- 00205 Erosi on Control Supervisor 40. 000 16. 000
HOUR 6. 000 450. 00
75. 00000 22.000 1, 650. 00
0095 210-01000 Reset Fence 782. 000 782. 000
LF 0. 000 0. 00
3. 75000 782. 000 2,932.50
0100 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0105 212-00006 *Seeding (Native) 2.000 0. 000
ACRE 0. 000 0. 00
2, 775. 00000 0. 000 0. 00
0110 213-00013 *Spray-on Ml ch Bl anket 4, 200. 000 0. 000
LB 0. 000 0. 00
1. 65000 0. 000 0. 00



CONTI D C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20123-BID ESTI MATE RUN 03/ 20/ 2015
PRQJECT: STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 214-00215 Deci duous Tree (1.5 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0120 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0125 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0135 304- 06000 Aggr egat e Base Course (O ass 6) 1, 208. 000 1, 035. 950
TON 0. 000 0. 00
27.00000 1, 035. 950 27,970. 65
0140 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 110. 000 0. 000
TON 90. 000 26, 100. 00
290. 00000 90. 000 26, 100. 00
0145 403-33841 Hot Mx Asphalt (Grading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 403-34851  Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0155 411-10255  *Enulsified Asphalt (Sl ow Setting) 589. 000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 172. 000 732.000
LF 0. 000 0. 00
22.00000 732.000 16, 104. 00
0165 606- 01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00



CONTI D: C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20123-BID ESTI MATE RUN 03/ 20/ 2015
PRQJECT: STR R200- 206 ESTI MATE NO. 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0.00
0175 606- 02003 *End Anchor age (Nonfl ared) 8. 000 4. 000
EACH 0. 000 0. 00
2, 275. 00000 4. 000 9, 100. 00
0180 607-11525 Fence (Plastic) 700. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
0185 612-00001 Del i neator (Type I) 2. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0.00
0190 612- 00082 Del i neat or (Post Munted)(Type I1) 2.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0.00
0195 612- 00083 Del i neat or (Post Munted)(Type I11) 4.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0200 621-00425 *Det our 1. 000 0. 950
LS 0. 000 0. 00
210, 000. 00000 0. 950 199, 500. 00
0205 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 050 1, 000. 00
20, 000. 00000 0. 950 19, 000. 00
0210 626- 00000 *Mobi | i zati on 1. 000 0.519
LS 0. 000 0. 00
225, 000. 00000 0.519 116, 775. 00
0215 626- 01000 *Public Information Services 1. 000 0. 500
LS 0.100 975. 00
9, 750. 00000 0. 600 5, 850. 00
0220 627-00001 Pavenent Mar ki ng Pai nt 84. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0.00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20123-BID ESTI MATE RUN 03/ 20/ 2015
PRQJECT: STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 627-00005 Epoxy Pavenent MarKking 13. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0230 630-00000  *Fl aggi ng 2, 500. 000 568. 750
HOUR 226. 000 5,424.00
24. 00000 794. 750 19, 074. 00
0235 630- 00007 *Traffic Control Inspection 86. 000 37.000
DAY 5. 000 1, 400. 00
280. 00000 42. 000 11, 760. 00
0240 630- 00012 *Traffic Control Management 184. 000 38. 000
DAY 12. 000 7,500. 00
625. 00000 50. 000 31, 250. 00
0245 630- 80001 *Fl ashi ng Beacon (Portabl e) 8. 000 4. 000
EACH 0. 000 0. 00
1, 150. 00000 4. 000 4, 600. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
290. 00000 2.000 580. 00
0255 630- 80341 *Construction Traffic Sign (Panel 52. 000 6. 500
EACH 0. 000 0. 00
58. 00000 6. 500 377.00
0260 630-80342 *Construction Traffic Sign (Panel 60. 000 17. 000
EACH 2.000 138. 00
69. 00000 19. 000 1, 311. 00
0265 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0270 630- 80360 *Drum Channel i zi ng Devi ce 160. 000 31.000
EACH 0. 000 0. 00
58. 00000 31. 000 1, 798. 00
0275 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 33. 000 16. 500
EACH 0. 000 0. 00
85. 00000 16. 500 1, 402. 50



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20123-BID ESTI MATE RUN 03/ 20/ 2015
PRQJECT: STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 630-80370 Concrete Barrier (Tenporary) 1, 190. 000 595. 000
LF 0. 000 0. 00
30. 00000 595. 000 17, 850. 00
0285 630- 80380 *Traffic Cone 100. 000 8.500
EACH 4.000 46. 00
11. 50000 12. 500 143. 75
0290 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 6. 000 2. 000
(Tenporary)
EACH 0. 000 0. 00
7,500. 00000 2.000 15, 000. 00
0295 630-85041 *Mobi | e Attenuator 14. 000 0. 000
DAY 0. 000 0. 00
475. 00000 0. 000 0. 00
0300 630-86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
0305 700-70010 F/ A M nor Contract Revisions 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70012 F/ A Asphalt Pavenent |ncentive 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 500. 500 500. 50
1. 00000 500. 500 500. 50
0330 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20123-BID ESTI MATE RUN 03/ 20/ 2015
PRQJECT: STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 700- 70589 F/ A Environnental Health & Safety Management 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) CMVD #2 - 965. 000 0. 000
HVA MODI FI CATI ON
TON 58. 844 11, 768. 80
200. 00000 58. 844 11, 768. 80
CAT 0200 CURRENT AMI  $ 1,505, 140.75 $ 57,804.80 % 614, 412. 45
CAT NOO300 0300 STRUCTURE AT MP 10.8
0340 202- 00020 Renoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0345 202- 00220 Renoval of Asphalt Mat 439. 000 300. 000
SY 0. 000 0. 00
8. 00000 300. 000 2,400. 00
0350 206- 00000 Structure Excavation 167. 000 167. 000
CY 0. 000 0. 00
16. 00000 167. 000 2,672.00
0355 206- 00100 Structure Backfill (dass 1) 67. 000 67. 000
CY 0. 000 0. 00
39. 00000 67. 000 2,613.00
0360 206- 00200 Structure Backfill (dass 2) 100. 000 100. 000
CY 0. 000 0. 00
20. 00000 100. 000 2, 000. 00
0365 420-00102 Geotextile (Erosion Control) (dass 1) 30. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0370 506-00212  Riprap (12 Inch) 11. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 601- 03030 Concrete Cass D (Box Cul vert) 47.000 47.000
CY 0. 000 0. 00
750. 00000 47. 000 35, 250. 00



CONTI D C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20123-BI D ESTI MATE RUN 03/ 20/ 2015
PRQIECT: STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 0300 STRUCTURE AT MP 10.8
0380 602- 00000 Rei nforcing Steel 6, 245. 000 6, 245. 000
LB 0. 000 0. 00
1. 60000 6, 245. 000 9, 992. 00
0385 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 395. 000 3, 395. 000
LB 0. 000 0. 00
1. 50000 3, 395. 000 5,092.50
0390 613-00300 3 Inch Electrical Conduit 46. 000 46. 000
LF 0. 000 0. 00
6. 00000 46. 000 276. 00
CAT 0300 CURRENT AMT $ 87,597.50 $ 0.00% 85, 295. 50
CAT NO0301 0301 STRUCTURE AT MP 12.5
0395 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0400 206- 00000 Structure Excavation 721. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0405 206-00100  Structure Backfill (Qass 1) 584. 000 0. 000
CY 0. 000 0. 00
39. 00000 0. 000 0. 00
0410 206- 00360 Mechani cal Rei nforcenent of Soil 385. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0415 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 750 17, 250. 00
23, 000. 00000 0. 750 17, 250. 00
0420 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 750 17, 250. 00
23, 000. 00000 0. 750 17, 250. 00
0425 403- 34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00



CONTI D C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20123-BID ESTI MATE RUN 03/ 20/ 2015
PRQIECT: STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURE AT MP 12.5

0430 420-00102 CGeotextile (Erosion Control) (dass 1) 295. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0435 502-11274 Steel Piling (HP 12x74) 81. 000 0. 000
LF 81. 000 10, 935. 00
135. 00000 81. 000 10, 935. 00
0440 503-00030 *Drilled Caisson (30 Inch) 40. 000 0. 000
LF 40. 000 22,200. 00
555. 00000 40. 000 22,200. 00
0445 506-00212  Riprap (12 Inch) 196. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0450 512-00101 Bearing Device (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0455 513-00600 Bridge Drain 2. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0460 515-00120 Wat er pr oof i ng (Menbr ane) 556. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0465 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0470 601- 03040 Concrete O ass D (Bridge) 326. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
0475 602-00020 Rei nforcing Steel (Epoxy Coated) 54, 635. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0480 606- 11030 *Bridge Rail Type 10M 239. 000 0. 000
LF 0. 000 0. 00

145. 00000 0. 000 0. 00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20123-BID ESTI MATE RUN 03/ 20/ 2015
PRQJECT: STR R200- 206 ESTI MATE NO 0004 10: 07: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 0301 STRUCTURE AT MP 12.5
0485 613-00300 3 Inch Eectrical Conduit 263. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0490 618-00154 Prestressed Concrete | (BT54) 354. 000 0. 000
LF 0. 000 0. 00
345. 00000 0. 000 0. 00
0515 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 487.924 0. 000
TON 487. 924 97, 584. 80
200. 00000 487. 924 97, 584. 80
CAT 0301 CURRENT AMI  $ 752,935.30 % 165, 219.80 $ 165, 219. 80
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0500 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0505 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 44,000. 00 $ 0.00% 44, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 2,389,673.55$% 223,024.60 % 908, 927. 75



